

Discharge & NEMT Coordination Protocol

Ward 4B operational sequencing and publication control

SOP CT-14 REV 6

Owner: Care Management Operations | Effective: 1 January 2025 | Review due: 1 January 2026

1. Purpose and scope

This procedure governs operational sequencing for inpatient discharge assessments, medication reconciliation and durable-medical-equipment (DME) orders, non-emergency medical transport (NEMT), and receiving-facility or home-care handover. Planning IDs are used in shared schedules; protected clinical details remain in the EHR.

2. Required care sequence

Step	Completion gate	Typical accountable role
Bedside discharge assessment	Readiness and destination confirmed	RN Case Manager A or B
Medication reconciliation + DME order	Medication list reconciled; required DME order released	Pharmacy Med-Rec Tech
NEMT transport booking	Vendor slot and pickup location confirmed	Transport Coordinator
Receiving-facility / home-care handover	May begin only after transport step completes	Home-Care Liaison or Social Worker

Schedule these gates as strong, zero-lag finish-to-start links unless a controlled revision explicitly retains a buffer. A revised transport slot requires its downstream handover link and date to be checked again.

3. NEMT booking and capacity

- Routine pickups should be booked at least 24 hours ahead.
- Ward 4B funds one shared Transport Coordinator. The coordinator's assignment capacity is 100% in a pickup window.
- Two pickups in the same window are a real capacity conflict, even when both bookings are clinically necessary.
- Do not silently move a patient, substitute a coordinator, or reduce a required assignment load to conceal a same-window conflict. Preserve the planned requirement and escalate to the vendor desk and Patient Flow Supervisor.

4. Revision authority

- 1 Controlled, dated Patient Flow notices override the baseline only for fields they name.
- 2 For overlapping notices, the later issue time governs.
- 3 Unmentioned fields retain the latest previously effective value.
- 4 Prior-week rosters, meeting proposals, and files marked draft are not schedule authority.

5. Publication control

The shared GanttProject file feeds the bed-board extract and the print pipeline. A coordinator may stage a revision in the running session, but the source project must not be saved, copied as a substitute, or exported for handoff until the oncoming shift completes review sign-off.

Escalation record: Leave a controlled, explicitly identified conflict visible in the staged model when Patient Flow directs the team to address it on the vendor handoff call. Other incidental resource overloads must be reconciled.

Approved: Director, Care Management Operations | Policy Control CT-14/Rev 6