

Ward 4B Discharge Wave -
Week of Mar 3

Jul 22, 2026

North River Medical Center

Project manager

Project dates

Feb 26, 2025 - Mar 11, 2025

Completion

0%

Tasks

60

Resources

6

Synthetic operational schedule for the Ward 4B discharge wave. Patient labels P01-P12 are non-identifying planning IDs. Baseline issued 2025-02-27.

Name	Begin date	End date	Coordinator	Predecessors
P01 - discharge workstream	2/26/25	3/3/25		
P01 Bedside discharge assessment	2/26/25	2/26/25	RN Case Manager A	
P01 Medication reconciliation + DME order	2/27/25	2/27/25	Pharmacy Med-Rec Tech	101
P01 NEMT transport booking [08:00]	2/28/25	2/28/25	Transport Coordinator	102
P01 Receiving facility / home-care handover	3/3/25	3/3/25	Home-Care Liaison	103
P02 - discharge workstream	2/26/25	3/3/25		
P02 Bedside discharge assessment	2/26/25	2/26/25	RN Case Manager B	
P02 Medication reconciliation + DME order	2/27/25	2/27/25	Pharmacy Med-Rec Tech	201
P02 NEMT transport booking [11:00]	2/28/25	2/28/25	Transport Coordinator	202
P02 Receiving facility / home-care handover	3/3/25	3/3/25	Social Worker	203
P03 - discharge workstream	2/27/25	3/5/25		
P03 Bedside discharge assessment	2/27/25	2/27/25	RN Case Manager A	
P03 Medication reconciliation + DME order	2/28/25	2/28/25	Pharmacy Med-Rec Tech	301
P03 NEMT transport booking [14:00]	3/3/25	3/3/25	Transport Coordinator	302
P03 Receiving facility / home-care handover	3/5/25	3/5/25	Home-Care Liaison	303
P04 - discharge workstream	2/28/25	3/5/25		
P04 Bedside discharge assessment	2/28/25	2/28/25	RN Case Manager A	
P04 Medication reconciliation + DME order	3/3/25	3/3/25	Pharmacy Med-Rec Tech	401
P04 NEMT transport booking [09:00]	3/4/25	3/4/25	Transport Coordinator	402
P04 Receiving facility / home-care handover	3/5/25	3/5/25	Social Worker	403
P05 - discharge workstream	2/28/25	3/5/25		
P05 Bedside discharge assessment	2/28/25	2/28/25	RN Case Manager B	
P05 Medication reconciliation + DME order	3/3/25	3/3/25	Pharmacy Med-Rec Tech	501
P05 NEMT transport booking [11:00]	3/4/25	3/4/25	Transport Coordinator	502

Tasks

3

Name	Begin date	End date	Coordinator	Predecessors
P05 Receiving facility / home-care handover	3/5/25	3/5/25	Home-Care Liaison	503
P06 - discharge workstream	2/28/25	3/5/25		
P06 Bedside discharge assessment	2/28/25	2/28/25	RN Case Manager A	
P06 Medication reconciliation + DME order	3/3/25	3/3/25	Pharmacy Med-Rec Tech	601
P06 NEMT transport booking [14:00]	3/4/25	3/4/25	Transport Coordinator	602
P06 Receiving facility / home-care handover	3/5/25	3/5/25	Social Worker	603
P07 - discharge workstream	3/3/25	3/7/25		
P07 Bedside discharge assessment	3/3/25	3/3/25	RN Case Manager A	
P07 Medication reconciliation + DME order	3/4/25	3/4/25	Pharmacy Med-Rec Tech	701
P07 NEMT transport booking [11:00]	3/5/25	3/5/25	Transport Coordinator	702
P07 Receiving facility / home-care handover	3/7/25	3/7/25	Home-Care Liaison	703
P08 - discharge workstream	3/3/25	3/6/25		
P08 Bedside discharge assessment	3/3/25	3/3/25	RN Case Manager B	
P08 Medication reconciliation + DME order	3/4/25	3/4/25	Pharmacy Med-Rec Tech	801
P08 NEMT transport booking [14:00]	3/5/25	3/5/25	Transport Coordinator	802
P08 Receiving facility / home-care handover	3/6/25	3/6/25	Social Worker	803
P09 - discharge workstream	3/3/25	3/6/25		
P09 Bedside discharge assessment	3/3/25	3/3/25	RN Case Manager A	
P09 Medication reconciliation + DME order	3/4/25	3/4/25	Pharmacy Med-Rec Tech	901
P09 NEMT transport booking [16:00]	3/5/25	3/5/25	Transport Coordinator	902
P09 Receiving facility / home-care handover	3/6/25	3/6/25	Home-Care Liaison	903
P10 - discharge workstream	3/4/25	3/10/25		
P10 Bedside discharge assessment	3/4/25	3/4/25	RN Case Manager A	
P10 Medication reconciliation + DME order	3/5/25	3/5/25	Pharmacy Med-Rec Tech	1001

Ward 4B Discharge Wave - Week of Mar 3

Jul 22, 2026

Tasks

4

Name	Begin date	End date	Coordinator	Predecessors
P10 NEMT transport booking [11:00]	3/6/25	3/6/25	Transport Coordinator	1002
P10 Receiving facility / home-care handover	3/10/25	3/10/25	Social Worker	1003
P11 - discharge workstream	3/4/25	3/7/25		
P11 Bedside discharge assessment	3/4/25	3/4/25	RN Case Manager A	
P11 Medication reconciliation + DME order	3/5/25	3/5/25	Pharmacy Med-Rec Tech	1101
P11 NEMT transport booking [14:00]	3/6/25	3/6/25	Transport Coordinator	1102
P11 Receiving facility / home-care handover	3/7/25	3/7/25	Home-Care Liaison	1103
P12 - discharge workstream	3/4/25	3/7/25		
P12 Bedside discharge assessment	3/4/25	3/4/25	RN Case Manager B	
P12 Medication reconciliation + DME order	3/5/25	3/5/25	Pharmacy Med-Rec Tech	1201
P12 NEMT transport booking [16:00]	3/6/25	3/6/25	Transport Coordinator	1202
P12 Receiving facility / home-care handover	3/7/25	3/7/25	Social Worker	1203

Ward 4B Discharge Wave - Week of Mar 3

Jul 22, 2026

Resources

5


Name	Default role
RN Case Manager A	RN Case Manager A
RN Case Manager B	RN Case Manager B
Social Worker	Social Worker
Pharmacy Med-Rec Tech	Pharmacy Med-Rec Tech
Home-Care Liaison	Home-Care Liaison
Transport Coordinator	Transport Coordinator

Ward 4B Discharge Wave - Week of Mar 3

Jul 22, 2026

6

Gantt Chart



Ward 4B Discharge Wave - Week of Mar 3

Jul 22, 2026

7

Resources Chart

