

Ward 4B Discharge Wave

Controlled revision packet — Round 1 available at shift start

CONTROLLED COPY ROUND 1

Issuer: Patient Flow Office | **Issued:** Friday 28 February 2025, 16:20

Applies to: Ward 4B planning cohort P01-P12 | **Packet:** DW-2025-10/R1

Use rule. Apply this notice to the issued baseline. A later dated notice governs only where it overlaps a patient, task, date, dependency, assignment, or load below. Unmentioned baseline fields remain in force.

Round 1 — baseline confirmation corrections

Bedside rounds found two transcription errors in the published baseline. Make only these current-wave date corrections now:

Workstream / task	Baseline shown	Round 1 required	What stays unchanged
P02 — Bedside discharge assessment	Wed 26 Feb	Thu 27 Feb 2025	RN Case Manager B; all three downstream task dates and links
P11 — Bedside discharge assessment	Tue 4 Mar	Mon 3 Mar 2025	RN Case Manager A; med-rec, transport, and handover dates and links

Control checks after Round 1

- Retain four tasks under each of P01-P12 and the strong finish-to-start sequence Assessment → Medication reconciliation/DME → NEMT transport → Handover.
- Do not substitute names or slots from any prior-week roster or draft transport grid.
- The P11 correction temporarily places three RN Case Manager A assessments on Monday. Do not invent a staffing resolution; Patient Flow is reconciling the pull-forward roster.

Review hold: This is a staged shift-review revision. Do not publish, save as, or export the working plan before the oncoming coordinator signs off.

Issued by: Elena Morales, RN — Patient Flow Supervisor

Distribution: Ward 4B Care Transitions; Pharmacy Med-Rec; NEMT desk