

Ward 4B — Mid-week Pull-forward

Controlled revision notice DW-2025-10/R2

NEW NOTICE ROUND 2

Issuer: Patient Flow Office | **Issued:** Saturday 1 March 2025, 11:35
Applies to: DW-2025-10/R1 | **Notice:** DW-2025-10/R2

Precedence. This notice supersedes Round 1 where named below. Both Round 1 date corrections remain effective. All baseline fields not named in Round 1 or Round 2 remain unchanged.

Transport pull-forward — three workstreams

Patient	NEMT transport booking — replace slot/date	Handover — replace date	Dependency revision
P03	Mon 3 Mar, 15:00 (was Tue 4 Mar, 14:00)	Tue 4 Mar (was Wed 5 Mar)	Replace the buffered transport→handover link with strong FS, lag 0
P07	Wed 5 Mar, 15:00 (was Thu 6 Mar, 11:00)	Thu 6 Mar (was Fri 7 Mar)	Replace the buffered transport→handover link with strong FS, lag 0
P10	Thu 6 Mar, 15:00 (was Fri 7 Mar, 11:00)	Fri 7 Mar (was Mon 10 Mar)	Replace the buffered transport→handover link with strong FS, lag 0

The time belongs in the NEMT task label's bracketed pickup window; the task remains a one-workday planning task. Keep each handover linked to the same patient's NEMT task, not an adjacent row.

RN load reconciliation

Reassign **P07 | Bedside discharge assessment** from **RN Case Manager A** to **RN Case Manager B**, retaining its Monday 3 March date and 40% load. This clears the Monday RN A overload introduced when Round 1 moved P11. Do not move P11 back.

Round 2 validation

- P03, P07, and P10 keep their baseline assessment and medication-reconciliation dates and owners.
- All transport assignments remain with Transport Coordinator at their baseline 30% load.
- No resource should be over capacity after this round.

Review hold remains: stage but do not save, save as, or export.

Authorized: Elena Morales, RN — Patient Flow Supervisor